
City of Warwick PCR-2016-0000

CONSENT AGREEMENT - RIDEM

Updated July 2020

Consent Agreement Task
Consent 

Reference

RIDEM Due 

Date
Status

Establish procedures to maintain an inventory of municipally-owned 

and privately-owned stmctural controls that discharge to the MS4.
31-Jul-16 Completed, February 2016

Submit IDDE Plan to RIDEM 7-Aug-16
Working with RIDEM on acceptance of proposed plan.  Extension 

requested from RIDEM.

GIS map of all outfalls, receiving waters, drainage systems, and the 

contributing drainage areas to the MS4 outfalls in the specified 

inspection area. The map shall include, but not be limited to, locations 

of all catch basins, manholes, pipes, culverts, swales, and outfalls 

located in the specified inspection area. 2016 Inspection Area.

31-Dec-16 Completed, December 2016

 2016 Inspection Area. - Catch Basin Cleaning 31-Dec-16 Completed, December 2016

 2016 Inspection Area. - IDDE Inspections 31-Dec-16 Completed, December 2016

Complete Asylum Road infiltration project 30-Sep-16

Project completed. Extension was requested and granted to 12-

15-16.  All material reimbursed by RIDEM grant. Labor and 

equipment provided by City DPW. 

Cove Avenue. Sediment forebay at end of roadway, install additional rip-

rap.  
Attachment K 31-Oct-16 Project completed, October 2016

Brentwood Avenue.  Install two deep sump, leaching CBs. Attachment K 31-Oct-16 Project completed, September 2016

Everglade Avenue.  Install two deep sump, leaching CBs. Attachment K 31-Oct-16 Project completed, September 2016

Complete asphalt removal (End-of-road retrofits)

Hewett Street

Crockett Street

31-Oct-16 Project completed, September 2016

Oakland Beach Trash Receptacles SEP #2 31-Dec-16
Acquisition completed November 2016.  Installation completed 

May 2017.

Conduct street sweeping twice annually in specified areas Annually 2020 Sweeping completed once throughout the City

Edgewater Drive Roadway Abandonment SEP #4 31-Dec-16 Completed Fall 2017

Midgely Avenue Roadway Abandonment SEP #5 31-Dec-16 Completed Fall 2017

Complete bio-retention on Suburban Parkway 30-Jun-17 Completed Fall 2017

Rocky Point Pool Area SEP #1 30-Sep-17 Completed Winter 2018

Complete Dry-weather surveys - 2016 Inspection Area 31-Oct-17 In progress 

Buckeye Brook Waterway Study SEP #3 31-Dec-17 Completed Fall 2017

 2017 Inspection Area. - Catch Basin Cleaning 31-Dec-17 Ongoing

 2017 Inspection Area. - IDDE Inspections 31-Dec-17 Ongoing

Almy Street. Install two deep sump, leaching CBs upstream of existing 

CBs.
Attachment K 31-Dec-17 Pending.

Liverpool Street. Install two deep sump, leaching CBs upstream of 

existing CBs.
Attachment K 31-Dec-17 Pending.
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GIS map of all outfalls, receiving waters, drainage systems, and the 

contributing drainage areas to the MS4 outfalls in the specified 

inspection area. The map shall include, but not be limited to, locations 

of all catch basins, manholes, pipes, culverts, swales, and outfalls 

located in the specified inspection area. 2017 Inspection Area.

31-Dec-17 Completed by 12-31-2017

Lippitt School Demonstration Project SEP #6 31-Dec-17

The City to discuss an extension with RIDEM, so that this project 

can be completed in the Summer of 2021 to minimize disruption 

to Lippitt School activities.  

MS4 Annual Report
Annually in 

March
Last completed March 10, 2018 for 2017 reporting period.

Complete design and construction of infiltration area at Oakland Beach 

Avenue and Stender
30-Jun-18

Preliminary plans complete.  DPW looking for outside funding. 

Working with URI Coastal Institute on design and funding.

Complete Dry-weather surveys - 2017 Inspection Area 31-Oct-18 Pending.

 2018 Inspection Area. - Catch Basin Cleaning 31-Dec-18 Pending.

 2018 Inspection Area. - IDDE Inspections 31-Dec-18 Pending.

Adrian Street.   Install two deep sump, leaching CBs upstream of 

existing CBs.
Attachment K 31-Dec-18 Pending.

Inman Avenue.  Install two deep sump, leachinig CBs Attachment K 31-Dec-18 Pending.

GIS map of all outfalls, receiving waters, drainage systems, and the 

contributing drainage areas to the MS4 outfalls in the specified 

inspection area. The map shall include, but not be limited to, locations 

of all catch basins, manholes, pipes, culverts, swales, and outfalls 

located in the specified inspection area. 2018 Inspection Area.

31-Dec-18 Completed by 12-31-2017

Sundance Street. There are two locations where drainage easements 

and outfalls are located on recently aquired RIAC property.  Detention 

and/or infiltration could occur at these locations.  

Attachment K 31-Dec-18

The City has begun coordinating with RIAC on proposals at these 

locations.  Would need to coordinate with Warwick Planning 

Department, RIAC, and State Property Commission.

Complete design and construction of BMP Oakland Beach Avenue 30-Jun-19 Reviewing alternatives for BMP.

Complete Dry-weather surveys - 2018 Inspection Area 31-Oct-19 Pending.


